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Summary 
 
Deliverable 7.2 "Scientific quality assurance plan" was developed within Task 7.5 – 
Quality Assurance and Progress Monitoring, led by KWR, from WP7 - Project 
management. This deliverable aims at ensuring that the project will satisfy the 
established quality standards. The Plan defines quality management processes and 
includes procedures to review the internal management and quality progress reports, 
as well as the overall project deliverables. It also considers the evaluation of events 
and describes the management procedures and tools adopted for measuring and 
monitoring the project’s progress. The QA officer (EUT) and KWR (coordinator) have 
contributed to this document. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Disclaimer 
Any dissemination of results must indicate that it reflects only the author's view and 
that the Agency and the European Commission are not responsible for any use that 
may be made of the information it contains. 
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1. Introduction 
 

1.1. Purpose of this document 

In ULTIMATE, project quality management activities are addressed within WP7. 

Quality assessment requires information from “internal sources” (project partners, 

Work Package (WP) leaders, Project Management Team (PMT), Scientific and 

Technical Committee (STC), etc.) and from “external sources” (e.g. participants of 

project events, Project Advisory Board (PAB) and other stakeholders). Such 

information will enable a more complete overview of items such as: quality of project 

management and results achieved; adequacy of materials produced; degree of 

satisfaction regarding project’s events, etc. 

 

Monitoring the project progress and quality assessment activities are managed by the 

Project Management Team (PMT) and the Scientific and Technical Committee (STC) 

and involve the following main procedures  
 

 Verification of successful accomplishment of project scientific and 

technical activities  

 Organization internal quality assurance through adequate review 

mechanisms for reports and deliverables 

 Evaluation of events 

 Protection and management of IPR of the project results 

 

Therefore, the structure of D7.2 –Quality Assurance Plan is here organized in the 

following sections:  

 Quality assessment tools  

 Evaluation of events 

 Conclusions  

 Annex I: Event evaluation form 

 Annex II: Reviewer report 

 

This document serves two purposes: (i) establishing a framework for the PMT and the 

STC to effectively carry out quality assessment of the produced results, and (ii) being 

a handbook for every member of the project consortium to conduct their project 

activities at high-quality levels. 
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2. Quality assessment tools 
2.1. Verification of work progress 

 

The Project Management Team (PMT) is the board responsible for the project quality 

management. The PMT will ensure that the project activities necessary to design, plan 

and implement ULTIMATE are effective and efficient with respect to the purpose of the 

objectives and its performance.  

 

PMT is formed by the Coordinator, represented by  Gerard van den Berg at KWR, 

supported by other KWR experts for administrative, financial and contractual matters. 

The coordinator will also be supported in the management of crucial project domains 

by the following officers: 

 

 Administrative Officer: Mrs. Bianca van der Wolf (KWR) 

 Innovation and IPR officer: Responsible for T7.4: Prof. Francesco Fatone 

(UNIVPM) 

 Quality Control officer: Responsible for T7.5: Dr. Sandra Casas (EUT) 

 Risk Officer: Responsible for T7.6: Dr. Joep van den Broeke (KWR) 

 Ethics Officer: Responsible for T7.7: Prof. May Thorseth (NTNU) 

 

The PMT will have monthly meetings (usually as online conferences) to ensure that 

work is in accordance with the Grant Agreement, and will carry out the following tasks:  

 

 Main interface between the consortium and the EC for all contractual and formal 

reporting matters;  

 Coordination and progress monitoring of all project activities;  

 Organisation (and chairing) of PSB meetings and STC meetings to discuss 

progress within and across the WPs and the need for any corrective measures.  

 

Thus, PMT will be in charge of organizing STC meetings, where STC is the executive 

body where the progress of the project is monitored and managed and decision to be 

taken by PSB are prepared. The STCwill discuss and propose solutions in case of: 
 

 Foreseeable difficulties in a WP to achieve objectives or deliverables  

 Need for harmonisation of activities between and across WPs 

 Obstacles and barriers causing delays in progress, in particular if this is likely to 

affect other WPs that need the output of another WP as a starting point.  

 Need for reallocation of tasks within or among the WPs, if necessary  

 Security or privacy issues raised as part of the DMP design and implementation 

 Weak performance or malfunctioning of a partner  
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 Innovation Management issues in support to the overall business plan 
 

 

The STC decides whether an issue can be tackled internally or has to be 

communicated to and decided by the PSB or the EC. In the latter cases, the STC will 

develop a proposal to be communicated to the PSB for decision. 

 

To ensure a regular monitoring of the project’s tasks, WP leaders are asked to report 

on the progress of their WP monthly in the STC meeting. For this purpose, WP leaders 

should collect the views of the task leaders and try to present information regarding: 
 

 On-going activities; 

 Short overview of the activities undertaken during that month period; 

 Issues/delays with the activities. In case there are issues, the WP leader should 

also identify other tasks that can be impacted, and specify a plan to minimise 

the risks. 

 
To ensure that the PMT Officers can monitor overall quality of the project, when an 

activity, task or deliverable is delayed or when there are deviations from GA, the PMT 

Officers should be informed and a valid justification should be provided. The WP leader 

together with the Coordinator and Risk Officer are then responsible to identify other 

tasks that can be impacted, and specify a plan to minimise the risks. Then, the STC, 

the Coordinator along with the Risk and Quality Officers will decide on corrective 

measures to improve the quality of results, and if necessary, to reallocate this 

responsibility to another partner. The Coordinator, in consultation with the STC, will be 

ultimately responsible for reporting to the EC and for coordinating mitigating actions, 

when necessary.  

 

In case of conflict and dispute among the team members, the conflict resolution will 

follow the procedure described in the DoA and further elaborated in the Consortium 

Agreement (CA). 

 

To facilitate the project progress monitoring, the ULTIMATE toolbox was created and 

made accessible to the consortium throughout the ULTIMATE SharePoint site. This 

tool provides information and standard templates for internal communication on 

deliverables and milestones status. ULTIMATE SharePoint is an action under T7.2 

Project Management and contractual reporting.  
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2.2. Peer review of deliverables 

 

2.2.1. Adequacy of deliverables 
 
Deliverables should be conceived according to the objectives and the target audience, 

considering the purpose of the deliverable and defining the best way to convey the 

information. 

 

The deliverables should be designed from the beginning to be clear about the 

objective, and then be very concise about which content to include in the documents. 

Very long deliverables should be avoided as they create several problems to write for 

the author, review for the reviewer and read for the final user.  The focus of the 

deliverable must be clear and concise. Avoid repeating content from other documents 

(always use references for that) and synthesize, summarize and always get to the 

point. 

 

The following elements are to be included in a deliverable: Executive Summary, an 

Introduction section outlining clearly the Purpose and Scope, a Conclusions and a 

Future Work Section (when applicable). 

 

The right size for a given deliverable depends largely on the topic, the objective, etc. 

A suggested maximum size of 30 pages for dissemination/exploitation documents and 

100 pages for technical deliverables, could be considered as reference. However, 

there might be exceptions and it will be the responsibility of the reviewer to indicate 

whether the report is too large or too short for the purpose (and the work included).  

 

2.2.2. Quality Assurance procedure 
 

All deliverables of ULTIMATE (PU and CO) will undergo a Quality Assurance (QA) 

procedure. Two procedures have been designed for the revision of the deliverables 

depending on the nature and origin of the content: 

 

Deliverables produced within WP1 – WP5 

 

1. WP leaders are responsible for the arrangements and logistics for the QA 

process and its supervision (contacting reviewers, deadlines, etc.). An excel file, 

available in the ULTIMATE SharePoint, will be used to track the writing and 

reviewing process of the pending deliverables. Progress of the writing of the 

deliverable will be included as well so to be able to plan the reviewing process 

on-time. 
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2. Reviewers will be selected by deliverable leader as early as possible (see 

following section on Quality Assurance Schedule) and will be given a check list 

of deliverables developed for ULTIMATE. 

3. Reviewers' comments and contributions should be done as described in the 

following section "Methods to be used by reviewers". 

4. Reviewers’ comments should be addressed before the deliverable can be 

considered final. Thus, the author(s) of the deliverable should send the 

reviewed/revised document to the reviewers for a final acceptation of the 

document.  

5. With the approval of the reviewer(s), the WP leader will check that the content 

of the deliverable is in line with the proposal in DoA. The Quality Assurance 

Officer will at this stage perform a last round of proof-reading, to find and correct 

typographical errors and mistakes in grammar, style, spelling, format and layout 

that may have been introduced the modifications done when addressing review 

comments and requests. The Quality Assurance Officer is responsible to 

oversee the application of QA standards to deliverables against pre-defined 

quality standards, layout and structure and, if needed, to call in external experts 

in collaboration with the Coordinator. 

6. The final document will be submitted to the Coordinator for the final check and 

submission to the EC services. 

7. Each document will be reviewed in two stages: a. Internal review (within the 

organisation leading the deliverable) b. External review (by other consortium 

partners 

8. The internal review (Stage a) is a matter of the general procedures in place by 

each organisation. In case such procedures do  not exist (e.g. for partners that 

seldom participate in EU funded projects), the suggested procedure is to 

appoint internally a person that was not involved in the writing of the deliverable, 

but senior and experienced enough to make a thorough review. 

9. The external review (Stage b) will take place according to the following 

procedure:  

i. One main reviewer should review each deliverable (Type R = Reports) 

ii. The reviewer should be from a different organisation than the partner 

responsible for the deliverable. 

iii. It should be a person not involved as co-author or contributor to the 

deliverable, but with enough knowledge and expertise to be able to follow 

any related technical content, i.e. a senior researcher, participating in any 

WP (not necessarily the same WP). 

iv. The person should be fluent in English (if not a native English speaker) 

to ensure that the quality of English in the Deliverable will be adequate. 

v. If such a person cannot be found among the consortium members, the 

WP leader will notify the STC and the PMT, so as to appoint an external 

reviewer to the project (e.g. among the PAB). 
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vi. In case the review at Stage (b) raises serious issues with the Deliverable, 

the WP leader will appoint a second external Reviewer and the 

procedure for Stage (b) will be repeated. 

 
Note: The external Reviewer at Stage (b) is the sole responsible for the review and 

should not delegate this task to more junior persons in their own organisation, e.g. for 

lack of time. In case they don’t have the time, they should notify the WP leader, so that 

another reviewer from a different organisation can be appointed. 

 

 

Deliverables produced within WP6 and milestone reports 

 

1. Deliverables produced within WP6 and milestone reports produced during the 

project will be reviewed by the project coordinator and the QA officer. Revision 

will be conducted according to the methods described for the rest of the WPs 

products and using the same templates. Revision will take place ensuring that 

the content produced meets the specifications of the DoA. 

2. Track of the writing and revision of the deliverables will be conducted in the 

same file available in the ULTIMATE SharePoint. 

3. QA and project coordinator’s comments should be addressed before the 

deliverable can be considered final. Thus, the author(s) of the deliverable should 

send the reviewed/revised document for a final acceptation of the document. 

4. The coordinator will proceed to the delivery of the Deliverable to the EC 

services. 

 

 
Note: all deliverables of different types (P = Prototype, D = Demonstrator, O = Other), 
should be accompanied by a report to be reviewed according to the rules here defined 
for Deliverable of type R. 
 

The Coordinator is responsible for uploading the final version of the deliverable to the 

correct location in the project repository and into the European Commission platform. 

All deliverables must be approved by the Coordinator before being submitted to the 

EC. The Coordinator is the ultimate responsible for all deliverables towards the 

European Commission. 

 

All deliverables that are reports must be produced using the deliverables template, 

which is developed by WP7 and made available in the internal area of ULTIMATE 

(SharePoint). 
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2.2.3. Quality Assurance Officers 
 
The Quality Assurance Officers will have the overall responsibility for Quality 

Assurance and Quality Control of the project results in ULTIMATE. Sandra Casas and 

Anna Casadellà (EUT) have been jointly appointed to this role.  

 

The Quality Assurance Officers (QAO) will be in charge of the application of QA 

standards to deliverables against pre-defined quality standards, layout and structure 

and, if needed, can propose appropriate corrective actions in collaboration with the 

Coordinator. They also perform a last round of proof-reading, after review and revision 

is complete for all the deliverables.  

 

 

2.2.4. Quality Assurance Schedule 
 
When the deliverable preparation starts, the deliverable leader should contact the WP 

Leader to propose (and discuss) reviewers in case the deliverable is produced within 

WP1-WP5. The WP Leader will inform the QAO accordingly. In case the deliverable is 

from WP6 or it is a milestone report, then the revision will be conducted by the QA 

Officer and coordinator only. 

 

Once reviewers have been defined and validated, they will be contacted by the 

deliverable leaders (keeping the WP leader informed in cc) about the future revision of 

deliverable, and agree on a binding procedure for the review process.  The deliverable 

leader will propose the schedule for the review process in advance, agree on it with 

the reviewers and share it with the corresponding WP leader, who will then share it 

with the QAO. The process of revision will be tracked through an Excel file located in 

the ULTIMATE SharePoint, where the status of the revision and envisaged deadline 

will be indicated. 

 

The schedules for the review process are provided in ¡Error! No se encuentra el 

origen de la referencia. (for WP1-WP5) and Table 2 (for WP6 and milestones). 

However, the timing of specific review stages can be adapted if previously agreed 

between the coordinator, the WP leader, the deliverable leader and the corresponding 

reviewers. 

Table 1. Schedule for the review process of deliverables in WP1-WP5 

Review Process 

Stage 

Starts When Duration Roles involved 

Contact QA Officer. 

Select reviewers and 

agree on schedule 

Start of deliverable 

preparation 
1 week 

Deliverable Leader 
WP leader 
QA Officer 
Reviewer (Stage b) 
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Review Process 

Stage 

Starts When Duration Roles involved 

Submit final draft to 

reviewer (Stage b) for 

content review and to 

WP leader for check 

with DoA 

15 days before the 

submission date 
5 days 

Deliverable Leader 
Reviewer (Stage b) 

Please note: At the end of 

this Stage the Reviewer 

must notify the WP leader in 

case serious issues arise, 

which will need a second 

external reviewer to be 

appointed 

Address reviewer 

comments and 

approval by reviewer 

10 days before the 

submission date 

6 days for 

update and 

2 days for 

approval by 

the 

Reviewer 

Deliverable Leader 
Reviewer (Stage b) 

Quality Check  and 

content check with 

DoA  

2 days before 

submission date  
2 days 

Quality Assurance Officers 
Coordinator  

Submission to 

European Commission 
Deadline  Coordinator 

 

 

Table 2. Schedule for the review process of deliverables in WP6 and milestone reports 

Review Process 

Stage 

Starts When Duration Roles involved 

Contact QA Officer and 

coordinator and agree 

on schedule 

Start of deliverable 

preparation 
1 week 

Deliverable Leader 
QA Officer 
Coordinator 

Submit final draft to 

reviewers for content 

review and quality 

check and to WP 

leader for check with 

DoA 

15 days before the 

submission date 
7 days 

Deliverable Leader 
QA Officer 
Coordinator 

Address reviewer 

comments and 

approval by reviewer 

8 days before the 

submission date 

6 days for 

update and 

2 days for 

approval by 

the QA 

officer and 

the 

Deliverable Leader 
QA Officer 
Coordinator 
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Coordinator 

Submission to 

European Commission 
Deadline  Coordinator 

 
 

It is the responsibility of the deliverable leader to make sure that the document is ready 

for starting the review process by the corresponding date and, therefore, to plan the 

previous writing phase accordingly. The deliverable leader should also take into 

consideration any internal rule regarding QA adopted by the contributing parties, so as 

to avoid delays. 

 
 
 

2.2.5. Method to be used by reviewers 
  
 
When working with Word documents, reviewers' comments and contributions should 

be done using “track change” mode combined with specific text comments aligned with 

the specific section. Reviews based on a pdf document, are not acceptable, because 

they do not allow for easy modification of the text. It is also possible, when the 

comments are of a general nature to submit an accompanying text document (as a 

separate word or pdf file).  

 

The reviewers are invited to give detailed and constructive comments (with references, 

whenever possible) that will help the authors to improve the deliverable. A structured 

reviewer report is provided in Annex B.  
 

2.2.6.  Delays on the revision 
  
 
In the case where, by unexpected reasons, the reviewer is not able to meet the 
deadline, the deliverable leader should be informed as soon as possible. If the reviewer 
cannot be replaced in time, or cannot meet the deadline, then the deliverable leader 
should inform the STC via the leader of the WP within which the deliverable is 
produced. 
 

2.2.7. Other issues 
 
The reviewers should take into consideration, when applicable, the issue of protection 
and management of IPR of the project results, making any suitable comments on this 
respect. 
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2.3. Evaluation of events 

 

Meetings of the Project Steering Board (PSB) and other relevant external events of the 

project (e.g. Stakeholder and Dissemination events, International Conferences) should 

be evaluated by the participants to ensure high quality and continuous improvement. 

A model of questionnaire is provided (Annex A) to be used and adapted for this 

purpose. This model can also be used for other events that partners might organize.  

 

 

 

3. Conclusions 
 

This document summarizes procedures to ensure a successful collaborative work 

within the project, describes relevant roles and tasks, as well as tools and instruments 

available to conduct and report the work undertaken within the project at the highest 

possible quality level. 

 

The document aims at being a project execution handbook and a reference for all 

project consortium members for the entire project duration. 
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Annex A: Event Evaluation Form 
 

[Name of event] Evaluation Form (Place, date)  

Dear [name], 

It was a pleasure to have you in this event. We would like to know your opinion, so that 
we can improve future events and meet your expectations. Your identification is 
optional. 

Thank you for your collaboration!  

Name (optional): ____________________________________  

Organization (optional): ______________________________  

I. Please rate each of the following items between 0 and 4 (0=not applicable (N/A); 
1=excellent; 2=good; 3=average; 4=poor)  

1. Meeting preparation and logistics (0=N/A; 1=excellent; 2=good; 3=sufficient; 
4=poor)  

Meeting information provided in advance (e.g. dates, venue, programme)  
  

Logistic arrangements to participate in the meeting: travel, accommodation, etc.  
  

Quality of hotel, meals, etc.  
 

Meeting venue (adequacy of the room where the meeting took place)  
  

Materials distributed during the meeting to support the sessions  
 

Comments:  

 
2. Overall assessment of the meeting (0=N/A; 1=excellent; 2=good; 3= sufficient; 
4=poor)  

Attainment of the objectives of the meeting (the objectives of meeting were met)  
 

Positive and collaborative atmosphere among participants  
 

Duration of the meeting (1=adequate; 4=totally inadequate)  
 

Opportunity for individual participation and input in the meeting  
 

Comments:  
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3. Evaluation of sessions (0=N/A; 1=excellent; 2=good; 3= sufficient; 4=poor)  

Day 1  
Clarity of 
presentations/speakers  

 
Discussions  

(moderation, conclusions 
reached)  

[name of session]  
   

[name of session]  
   

Comments to Day 1:  

Day 2  
Clarity of 
presentations/speakers  

 
Discussions  

(moderation, conclusions 
reached)  

[name of session]  
   

[name of session]  
    

Comments to Day 2:  

  
 
 

II. In your opinion, what were the most positive and less positive aspects of the meeting?  

 

___________________________________________________________________
________ 
 
___________________________________________________________________
________ 
 
___________________________________________________________________
________ 
 

 

III. What suggestions do you have for future meetings?  

 

___________________________________________________________________
________ 
 
__________________________________________________________________ 
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Annex B: Reviewer Report 
Overview Information 

Deliverable Title  

Author(s):  

Dissemination level:  

Due submission date:  

Peer Reviewer (Person, Organization)  

Date of admission to Peer Review:   

Date of Peer Review completion:   
 

Length and Structure of the Deliverable 

 Reviewer Comment Author’s remediation 

Overall length. Is the overall 
length of the deliverable 
justified? 

  

Length of separate parts. 
Please indicate parts that are 
overlong, irrelevant, and 
redundant. Please indicate the 
parts which are too short or 
not enough elaborated. 

  

Overall style. Does the 
document comply with the 
project editing standards? (see 
Template for Deliverable, and 
Annex C: Check list for 
deliverables) 

  

 

Content 

 Reviewer Comment Author’s remediation 

Compliance with GA. Does the 
deliverable contain what was 
defined in the deliverable 
description in the Grant 
Agreement? If not, please 
indicate the parts where 
improvement is necessary. 

  

Logical consistence & clarity. Is 
the content presented in a 
logical and to-the-point 
manner? Is the work 
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performed and results 
presented clearly? If not 
please indicate the parts 
where the improvements are 
necessary. 

Language quality. Are there 
any grammatical / 
typographical errors and/or 
incomprehensive sentences? If 
yes, please provide the authors 
with appropriate annotations. 

  

Overall content. Does the 
deliverable require substantial 
revision or rewriting? If yes, 
please make precise 
suggestions how the 
deliverable can be improved. 

  

Other observation.  Mention 
any other striking aspects that 
require revision. 

  

 

Peer Review Summary 

The overall rating: ☐  poor 

☐ below average 

☐ average 

☐ good 

☐ excellent 

 

Current version of the deliverable: ☐  is ready to be submitted to the EC 

☐  requires minor revisions 

☐  requires substantial revisions 

☐  requires a second reviewer at stage (b) 

 

 

Additional remarks/recommendations 

 

 

 

 

 

 

 

 

 

 

 

 


